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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV
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Progress Report
Westside Lead
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ATLANTA, GA 
Latitude: 33.7654320 Longitude: 84.4087470 

To: James Webster, USEPA R4 ERRPB

From: Terrence Byrd, OSC 

Date: 4/17/2020 

Reporting Period: 3/27/20  4/17/20 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 11/4/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. In January, 2020, the site boundaries were expanded. The new site is bounded by the former
CSX rail line and Northside Drive to the east, North Avenue to the north, Oliver Street and Sciple Terrace to
the west, and Foundry Street to the south. The address used is 395 Elm Street, Atlanta, Fulton County,
Georgia 30314. The Site coordinates are Latitude: 33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the new boundary. Based on property zoning codes, there are an estimated 1058 residential
properties within the entirety of the boundary, both Phase 1 and 2. Most are singlefamily homes, although
there are several multifamily properties within the area. Nearly all of the owners are absentee landlords
renting out the property. Additionally  English Avenue has a high percentage of unimproved or abandoned
property. The 2008 housing crisis left many properties distressed, and many properties remain abandoned.
A parcelbyparcel verification of the new area, termed "Phase 2" is underway. This process was already
performed in Phase 1 at the outset of response activity. The final number of properties will be determined
based on the actualuse survey of the parcels.

1.1.2.2 Description of Threat
Refer to Initial POLREP for this inforation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Site crews have taken steps to reduce their potential exposure to the coronavirus, including taking worker
body temperatures during the morning safety briefing, maintaining social distancing between workers when
possible, reducing or eliminating their exposure to the general public, and performing increased common
area cleanings.

Crews continued to concentrate the removal efforts on unoccupied properties and vacant lots. An additional
XRF was obtained to collect confirmation data faster. Site crews are also conducting transportation and
disposal of contaminated soil. Favorable weather conditions and larger staging area have enabled the crews
to work more quickly during this reporting period.

2.1.2 Outreach and Community Involvement

No public outreach activities are currently ongoing.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Face to face interaction with the public has paused due to COVID19 virus. However, communication via
telephone, email and internet continues.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period.

SAMPLING

Total Properties (estimated):  1068

Access Granted: 327

Properties Sampled: 233

Properties Requiring Removal
(>400ppm):

113

REMOVALS

Properties Requiring Removal: 113

Properties in Progress: 3

Properties Completed: 15

Properties Remaining: 95

DISPOSAL

Tons of nonhazardous soil: 4,140

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Response activities are anticipated to remain constant for the upcoming weeks.

2.2.1.2 Next Steps
The expansion into Phase 2 will require enhanced START participation and, consequently, funding.
Outreach efforts will be enhanced to collect a greater percentage of resident demographic data used for
tiering properties for removal. A ceiling increase action memo is being drafted for additional funding.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. In terns of work progress,
rain continues to be the biggest challenge to efficient operations.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,550,000.00 $1,350,000.00 $200,000.00 12.90%

TAT/START $125,000.00 $87,000.00 $38,000.00 30.40%

Intramural Costs

Total Site Costs $1,675,000.00 $1,437,000.00 $238,000.00 14.21%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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